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Run	18	RHIC	Machine/Experiments	MeeRng	
March	13,	2018	

Agenda:	
	
General	discussion	of	plans	for	upcoming	Run	18 	 	-	B.	ChrisKe	

-  Schedule	for	the	15	Cryo	week	Run 	 	 		
-  Run	18	Commissioning	Plan		
-  	Plan	for	declaring	“Physics”	running		

All	Other	Business	(AOB)	



RHIC	Schedule	for	the	week	starKng	Monday	3/12/18	
Monday	(March	12th):	
			-	ConKnued	collider	commissioning,	primarily	via	RHIC	stores		
Tuesday:		
	-	ConKnued	collider	commissioning,	primarily	via	RHIC	stores	
	Wednesday:		
		-	Physics	running	all	day		
	Thursday:		
		-	Physics	running	unKl	7:40	am		
		-	Access	into	RHIC	from	8	am	to	noon	*	
		-	Physics	running	from	noon	through	the	rest	of	the	day.	
	Friday:		
		-	Physics	running	all	day	
		Saturday	and	Sunday:		
			-	Physics	running	all	day	
Monday	(March	19th):	
		-	Physics	running	all	day	

The	plan	for	Tuesday	got	modified	due	to	the	snow	storm,	and	the	resultant	down	
Kme.	Plan	is	to	declare	“Physics”	running	on	the	first	store	a]er	midnight	Tuesday	
(i.e.	first	Wednesday	am	store).	
	
*	The	access	Kme	on	Thursday	may	be	changed	based	on	work	done	Tuesday.	



FY	2018	
Program	Element	 Oct	 Nov	 Dec	 Jan	 Feb	 Mar	 Apr	 May	 Jun	 Jul	 Aug	 Sep	

AGS-Booster/EBIS	Startup		 Feb	12	

RHIC	Cryo	Cooldown	to	45	K	 Jan	8	

RHIC	Cryo	Cooldown/Warm-up	 			Mar	5	 				Mar	8	 	Jun	15	 			 Jun	18	

RHIC	Cryo	OperaKon	

RHIC	Cryo	off	

RHIC	setup/commissioning	(3/9	–	3/18)	

RHIC	Research	with	√s	=	200	GeV/n	Zr	

Setup	&	RHIC	Research	with	√s	=	200	GeV/n	Ru	 		

Setup	&	RHIC	Research	with	√s	=	27	GeV/n	Au	 			

LeReC	commissioning	 Feb	1	 		

CeC	PoP	Experiment	E=	26.5	GeV/u	Au	 Feb	1	 			 		

		 			2	days	 	2	days	
3	days	

NSRL	(NASA	Radiobiology)	

BLIP	Isotopes	

Shutdown	(RHIC)	

27	days	5/15	–	6/11	inc.	3	days	for	FXT	

C-A	OperaKons	FY18	
Last	revision:	July	21,	2017	

15	weeks	

12	days,	3/9	–	3/21	

27	days	3/21	–	4/17	

28	days		4/17	–	5/15	

4	days	6/11	–	6/15	

Zr	run	=	27	days	(24.5	“physics”	+	2	CeC	+	.5	float)	
Ru	run	=	28	days	(1.5	setup	+	24.5	“physics”	+	2	CeC	)	
Au	run	=	27	days	(1	setup	+	20	“physics”	+	3	FXT	+	3	CeC	)	
“physics”	=	physics	+	APEX	+	maintenance	

Dates	for	first	three	CeC	periods	are	approximate	
(early	April,	early	and	late	May)	
CeC	parasiKc	commissioning	=			
CeC	Dedicated	running	=							(Total	of	11	days)	

9/26	–	11/22	

January	2	–	July	5th	

Blue	12/1,2/3,4/5	


